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MIMORABDUM FCOR: ssistant for Plans aud Deé‘wlupm’zz,-t

SUBJECT t Status of

i. Tagk Order Number 1 ia in the finul stages of close cut. The
attached memorandum from th Office of Logistics releases funds to
terminate this portion of the esatract as of 14 October 1964,

2, Task Order FBumber 2 iz im the process of settlament bat may
require three to four months before this 48 sccomplish-d,

3. Task Order Number 3 has been cloged out as of 6 Septesber 1962
whea funds woere released to[ |

4. Tosk Order Mamber 4,5,8, and 7 have not been processed for
contract tormination, To determine the exact stutue of these task
orders | was asked to gearch ber files for final
inspection reports and contruct settloment statements. None were
present for elther category. I have completed final inmspection
reports on 1 December 1964 for task crders 4,5,6, and 7 to aid
logistlics in completing contract negotiztions. HNo fimal report was
submitted for Task Order Number 1 so that toc was completed on this
dute,

5. according to| l OL/PD/CB/CSS, additiocnal
memorands for completed task orde: negotiutions will be forwarded
to NPIC. These memorenda will shov the amoumts spproved and paid for
the corresponding task order and will denote the termination of that
portion of | |

6. at this time, no definite date can be given for the settlement
of the entire contyact. '
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